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The following is a brief summary of the projects, developments, and day to day
operations of the West Lafayette City Engineer’s Office in 2007.

Road Projects:

¢ Tapawingo South:

o Crider returned to put the finishing touches on this prOJect in March 2007
after a winter break.

o Finishing touches included asphalt surface course, a small amount of
concrete work, signage, sod, pavement markings, and some minor traffic
signal modifications.

o Construction finished and the ribbon-cutting took place in early June 2007.

¢ Lindberg Road:

o Several meetings have taken place between INDOT and the City regarding
the direction that INDOT would like to take.

o Atlas still has a substantial amount of outstanding claims against this project,
and has filed a lawsuit against INDOT.

o Geotechnical borings were done in summer 2007 to determine if fill material
was placed per the plan specifications.

o Borings do not indicate that the fill material is consistent enough to achieve
the physical properties required by the specifications.

o The future of the road is still uncertain. The City does not want INDOT to
remove itself from assisting with a solution. FHWA will only assist with fixing
part of the areas in the bog.

e Purdue Transportation Plan:

o HE-BFS and Butler, Fairman & Seufert (BFS) are currently working on grade
review plans for Phase IA of the Purdue Perimeter Parkway.

o Purdue has hired Sasaki Association of Boston, MA to complete a Master
Plan for the West Lafayette campus. Sasaki has approached Purdue and the
City regarding some recommended changes to the overall Purdue Perimeter
Parkway plan. These changes could significantly impact cost and the time
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that it will take to design the Perimeter Parkway. For now, the consultants
have been asked to go ahead with Grade Review plans and submit them to
INDOT for review.

o Salisbury Street Safety Improvements:

O

O

Phase | of the Safety Improvements (from Robinson to Riley) were completed
in the spring of 2007.

Delays in the survey for Phase Il (Riley to Rainbow) pushed construction for
this phase from 2007 back to 2008. The current objective is to have all R/W
acquisition done and utilities relocated to begin construction in the spring
2008. )

e Cumberland Avenue Reconstruction:

@)

In January, a Community Planning Committee (CPC) was formed to provide
guidance for the vision and future of Cumberland Avenue and the scope of
any reconstruction projects. The CPC was comprised of 15 members each
representing the various organizations and property owners along the
corridor.

The CPC met five times throughout the spring to complete several exercises
and discussions to analyze the strengths, weaknesses, threats and
opportunities for Cumberland Avenue.

In June, the CPC held two public meetings to show several conceptual ideas
for reconstructing Cumberland.

In July, public comments were reviewed by the CPC and incorporated into the
preferred design alternate.

Through the fall, a multi-media presentation video was created by the
consultant to visually show the proposed scope of the preferred alternate.
The CPC met in December to review the video and provide their feedback.

A draft final report outlining the public involvement process, traffic analysis,
cost estimates and other relevant information has been prepared by
Schneider for review by the City. A draft traffic study has also been submitted
for review and comment.

e 2007 Street Resurfacing:

O
O

O
O

O

Work was completed in August on the streets that were resurfaced.
Milestone Contractors placed nearly 2900 tons of asphalt and installed just
over 1100 linear feet of new concrete curb.

Approximately $530,000 of MVH, LRS, and LOHUT funds were used.

Part of the curb work that took place under this contract was to realign the
curve and intersection of Northridge and Ravinia.

The streets that were resurfaced this year required a considerable amount of
patching, which drove up construction costs.

e 2008 Street Resurfacing:

O

O

Engineering is currently updating the three-to-five year planning window for
street resurfacing.

The street inventory, which rates each street based primarily on the pavement
condition, will be updated in 2008. This will help in selecting streets to be
resurfaced and prioritizing work each year.

The 2008 Street Resurfacing Project is currently under design and cost
estimates are being prepared.
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¢ Yeager Road Reconstruction, Phase I:

O
O

O
O
O

Phase | includes Yeager Road from US 52 to Northwestern Ave.
American Structurepoint was chosen as design engineer for this phase of
Yeager Road.

Master contract was approved by INDOT in late 2007.

PE Agreement approved by BOW in December 2007.

Both documents have not been returned from INDOT, to date.

¢ Yeager Road Reconstruction, Phase Ii:

O

Phase Il includes Yeager Road from Kalberer Road north to the new City
limits. The typical cross section of this portion of road will be similar to that of
Yeager Road between Cumberland Avenue and Kalberer Road.

Crossroad Engineers was selected as design consultant, as they were
previously selected by the Tippecanoe County Highway Department to design
Yeager Road north of the City limits. Using them for our portion of Yeager
Road will make the project more efficient than if two consultants were working
on separate projects.

Crossroad surveyed the project extents and developed Grade Review plans.
These plans have been submitted to INDOT for review.

Sidewalk Projects:

e 2007 CDBG Sidewalks:

O

@)
O

Sidewalk, curb, drive approaches, and universal access ramps were installed
on the section of Salisbury between Lutz and Stadium.

Work started in June and was completed in July.

CDBG funds were used to pay for this project.

e 2007 Sidewalk Spot Repair and Universal Access Ramp Installation:

O

O

Fifty-five new universal access ramps were installed in the Bar Barry Heights
subdivision this year.

Twenty-five sidewalk city-wide locations were repaired as “spot repairs” and a
couple of hazardous trees were removed as a part of this project. These
locations were targeted because the sidewalk was in poor condition.

This project was started in September and completed in November.

An inventory update was conducted this year for all the universal access
ramps throughout the city. An inventory update for the condition of sidewalks
throughout the city is 85 percent complete and will be completed in 2008.

e Sycamore Lane Traffic Calming:

O
o}

O

HE-BFS was selected to do the design for Sycamore Lane.

Several meetings have been held with INDOT to determine the project
submission requirements, and review the scope.

On October 15™ HE-BFS submitted Grade Review Plans to the City and
INDOT for review. No comments have been received from INDOT, to date.

Other Projects:

o Fire Station #3
o In February, the City proposed building a new fire station at the northwest

corner of Kalberer Road and Soldiers Home Road.
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o The site was chosen based on the recommendations of a site study and
included residential, fire station, and commercial uses.

o Negative public opinion of the commercial land use at this corner was strong
and the City held a series of town hall meetings in the spring to discuss the
site study and take public comments.

o In order to provide fire service by a career fire department to the annexation
area, the Parks Maintenance Barn was remodeled to serve as a temporary
fire station. This would allow additional time to choose a location for the
permanent Fire Station #3

o A supplement report to the original site study has been started, but has not
been finalized at this time.

¢ Safe Routes to School

o The City obtained two grants totaling $321K.

o For the first grant, the city received $250K to install new school zone flashers
and pedestrian crossing lights to be placed around the schools to remind
drivers they are driving through a school zone. Eight new pedestrian-
activated crosswalk lights will coordinate with ten school zone flashers and
universal access ramps at Cumberland and Happy Hollow Elementary
schools.

o Forthe second grant, the city received $71K to develop a SRTS plan for the
city. The City will establish two school-centered Transportation Safety
Committees to sponsor walking and biking outreach programs at Cumberland
and Happy Hollow Elementary schools.

o Met with INDOT’s LPA coordinator to discuss proposal, reimbursement issues
and visit the sites.

Planned Developments:

e Completed in 2007
o Linwood (Apartments)
« 135 S. River Road
» Built by Michael Lin, project cost $2.5M
» 22 unit apartment building, parking garage and parking lot
o Kitty’'s Corner
* 140 S. Salisbury Street
* Built by Carbin Development, project cost $413K
* 12 unit apartment building and parking lot
o Fairway Knolls Il (Apartments)
» 1395 Neil Armstrong
* Built by Fairway Apartment, LLC, project cost $1.75M
* 31 unit apartment building and parking lot

¢ Ongoing in 2008
o Chauncey Square, Phase | & Phase Il (Apartments and Commercial)
= 102 N. Chauncey Avenue
* Built by Fleischhauer Rentals, project cost $12M
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48 units on 2" - 5" floors, commercial use on 1% floor, and parking
garage
* The Redevelopment Commission funded some curb, sidewalk,
ramps, and re-surfacing done around the Chauncey Square
Development (block of Columbia, Chauncey, South, and
Salisbury) under this contract. This work totaled just over
$82K. More work in this area will be completed in 2008.
Westminster Village (SFR subdivision)
Catherwood Gardens (SFR subdivision)
Lauren Lakes (SFR subdivision)
The Villas at Stonebridge (SFR subdivision, Quad-Plex buildings)
Burger King (Commercial)

Sewers and Drainage:

¢ Western Interceptor, Phase I:

O

O

Phase | runs from Windsor Drive south through the Purdue North golf course,
west along Cherry Lane, across McCormick, along the north side of the
Purdue Tennis Facility. A portion of this phase also connects the Blackbird
Farms Lift Station by gravity flow.

Total amount of pipe installed was 1,500 of 24-inch ductile iron and 8,000 feet
of 27-inch PVC.

Construction began in late 2006, and continued through the winter.

Progress through the golf course was made ahead of the stringent project
milestone that had been set because the 2007 NCAA Men'’s Golf
Championship was held at Purdue in the fall of 2007.

Total cost: $2.6M.

¢ Western Interceptor, Phase Il:

o

O

O

O

@]

Phase Il runs from the southern end of Phase | south through the Purdue
Cross Country course, crosses SR 26, and continues south to where it will
enter into the future INDOT Limited-Access Right-of-Way (LARW) for the
relocated US 231 near the Purdue Airport.

Phase Il will cross through a heavily wooded ravine area, and at times will be
nearly 40 feet deep.

Total amount of pipe to be installed is 8,400 feet of 36-inch lined ductile iron
pipe.

Atlas Excavating was awarded contract with the lowest responsive bid of
$3.8M.

Atlas began construction in December 2007.

o Salisbury Street Sewer Improvement Project:

O
O

O

Low bidder was Atlas Excavating.

Purpose of project was to replace a deteriorated 8” combination (sanitary and
storm) sewer line along Salisbury Street from South Street to State Street.
The 8" combination sewer was replaced with a new 8” PVC sanitary-only
sewer, and a 21" concrete storm sewer. The new PVC sanitary sewer was
placed on Salisbury Street from State Street to South Street, and on South
Street from Salisbury Street to Chauncey Avenue. The additional line on
South Street was to serve the new Chauncey Square development.

Page 5 of 7



O

O

The storm sewer started at the intersection of Columbia Street and Salisbury
Street, and ran to State Street, discharging into INDOT’s storm sewer on
State Street. Removing this storm water from the sanitary line created a
drastic improvement for the capacity issues in this area of the City.

In addition to the pipe improvements, new curb and gutter, sidewalks, drive
aprons were installed. Salisbury Street was resurfaced from State Street to
South Street. All other trenches were temporarily patched — to be resurfaced
after the completion of Chauncey Square in 2008 or 2009.

Two test strips of pervious pavement were installed as a part of the
resurfacing of Salisbury between the Razor’s Edge parking lot entrance and
South Street. On the east side of Salisbury, in the parking lane, pervious
asphalt was installed. On the west side, also in the parking lane, pervious
concrete was installed. The benefits of pervious pavements are many:
stormwater is filtered of contaminants by the soil underneath the pavement,
groundwater is restored, and less stormwater must be conveyed by the storm
sewer system. In combined sewer parts of town, this would equate to less
water going to the wastewater treatment plant to eventually be unnecessarily
treated or to help cause combined sewer overflows (CSO’s) during rain
events.

Project was completed on time, with a very aggressive construction schedule
so that construction would be done when most students were out of town
during the summer semester.

Total cost of this project was $502K, well below the $560K budgeted cost.

o NPDES Phase Il Implementation:

O

O

There has been continued implementation of NPDES Phase |l requirements,
particularly on new construction projects.

Stormwater Plan review and inspection fees were formally established with
Ordinance 28-07.

Major Building Projects:

s Completed in 2007

OO0 00000 O0OO0OO0

International Expansion (Purdue Research Park)
Med Institute Remodel (US 52 and Geddes Blvd.)
Addition to Chiropractic Clinic (Navajo Street)
Innervision (Purdue Research Park)

Beta Theta Pi Fraternity (Littleton Street)

Sigma Chi Fraternity (Littleton Street)

College Station Expansion (Win Hentschel Blvd.)
Ross Enterprise Center (Purdue Research Park)
Just Us Kids Daycare (Purdue Research Park)
Temporary Fire Station (Kalberer Road)

¢ Continuing into 2008

O
)
O

Wabash Commons (US 52 and Nighthawk Drive)

Purdue Crew Facility (Levee)

Wastewater Treatment Facility — Digester Renovations & Alternate Power
(South River Road)
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Subdivisions:

Amberleigh Village

Arbor Chase

St. Joseph’s Court
Prophet’s Ridge
Appleridge & The Orchard
Wake Robin

Catherwood Gardens
Lauren Lakes

The Villas at Stonebridge

Building Permits:

¢ Total building permits issued: 372
¢ Total constructed dollar value: $51,608,956

Plan Reviews:

o Total plan reviews: 236

Inspections:

o Total building inspections: 1731

Excavation Permits:

¢ Total excavation permits issued: 370

NPDES Permits:

¢ Total NPDES permits issued: 7

Respectfully Submitted,

IDLOM 2

David M. Buck, P.E.
City Engineer
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